
D~~ INFRASTRUCTURE• PARTNERSHIP

Comprehensive Infrastructure Agreement Amendment Approval Form

Contract Between:

Northrop Grumman Information Technology, Inc.
7575 Coishire Drive

McLean, Virginia 22109-7508

and

The Commonwealth of Virginia
110 South Seventh Street

Richmond, Virginia, 23219

Contract Number VA-051114-NG

Change Control Number

10

Section(s) of CIA Referenced - IdentifY

Schedule 4 (Data Centers)
section( s) of CIA modified, including Attachments and Schedules

Description of Approved Contract Change -

Modification of time frame for completion ofRPB
Provide a brief description of contract change

relocation efforts.

Modification of description of primary data centerlocation.

NDRTHROP GRUMMAN
/~--~------- ----------- '--



Agreement No. VA-051114-NG
Change No. 10
Page 2 of 3

In accordance with Section 27.5 Amendments, and pursuant to the mutual agreement of
the parties, this AGREEMENT is modified as follows:

Section 1.1 of Schedule 4 of the Agreement is hereby modified as follows:

1.1 RPB Data Center Relocation Requirements

Vendor shall relocate the existing RPB Data Center to a mutually agreed upon new Data Center
facility including all computing infrastructure and all personnel (VITA and Vendor) to allow VITA to
vacate the RPB facility on or before March 1, 2008. Vendor shall develop and recommend a written
transition and migration plan for the RPB Data Center, which shall be presented to VITA for review
and approval. Vendor shall optimize the implementation and migration to ensure there is no
disruption of service and to minimize the overall costs to the Commonwealth.

Section 1.2.4.3 of Schedule 4 is hereby modified as follows:

1.2.4.3 Site Selection

The Commonwealth prefers a Data Center facility and site location as per industry best practices with
the primary characteristics of a suburban location within the Richmond, VA. metropolitan vicinity.

All terms, conditions and provisions of the original Agreement, remain unchanged except as
specifically noted herein.
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The parties have executed this Agreement on the dates indicated below.

Executed by:

Tb(%mo~i'\~~,::~ni'BY:~ _
Name: Fred Duball

Title: SMO Director

Date,~2£D)

Northl'o1<;\~man Information Technologies, Inc.By: ~\;\

Title: Contracts Director

Date, ~cr


